FACT SHEET January 2005

U.S. Army Corps of Engineers Luke C. Moore H.S
Baltimore District . .
P.O. Box 1715 1001 Monroe Street., NE
Baltimore, Maryland 21203-1715 Renovation / Addition

Type of Project: Renovation / Addition
Project Phase: Design

Authorization: SEC. 132 Omnibus Consolidated
Appropriations Act of 1998.

Background: Luke C. Moore Senior High School is a 27,500 square foot school
constructed in 1891. The school capacity was 200 students with a year 2001 enrollment of
196. The school was identified and approved for modernization in Tier 1 of the 2001
Facility Master Plan. In spring / summer 2001 DCPS completed Educational Specifications
for Luke Moore and the feasibility study was completed in November 2001. The
modernized school will include renovation of the historical structure and a new addition.

Status: The designer is Grimm, Parker and Associates. The design is complete. A
construction contract was awarded to Coakley-Williams Construction Co. on February 10,
2004, in the amount of $11,613,500. Construction is currently 15% complete and scheduled
for completion in spring 2006.

For more information regarding Luke C. Moore High School., contact Mr. Michael J. Rogers,
CENAB-DCPO, at 202-437-8281, or email Michael.J.Rogers@nab02.usace.army.mil
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Contract Information:
Contractor Contract Type Amount Scope
Grimm & Parker $ 1,034,869 Design
Coakley-Williams $11,613,500 Construction
Grimm & Parker $ 119,604 Title II Svcs

For more information regarding Luke C. Moore High School., contact Mr. Michael J. Rogers,
CENAB-DCPO, at 202-437-8281, or email Michael.J.Rogers@nab02.usace.army.mil



